





Action —l

August e Pre-application letter mailed to agencies priot to the submittal of the Facility
Permit Application to the Public Utilities Comtnission of South Dakota and
notification for upcoming Notth Dakota filing timeframe

¢ Thone calls made to elected officials and affected counties regarding the
submittal of the Facility Permit Application to the Public Utilities
Commission of South Dakota

®  Project land agents attended a requested landowner meeting with 25-30
petsons present to discuss the project
Started contacting landowners for easement options
Received response regarding preferred route from the following agencies: SD
DOA, NPS, SD USFWS, and SD SHPO

¢ Meeting with USFWS Wetland Management Districts (WMD) and Ecological

Services :
*  Received a tesponse letter from the SD SHPO regarding Level I record
seatch
September ¢ Certified landowner notification letters wete mailed regarding the South

Dakota Public Utilities Commission hearings
Meeting held with the Dakota Resource Council
e Continue contacting landowners for easement options

October *  Paper and electronic copies of the Third Issue of Power Delivered Project
Newsletter sent out to stakeholders and landowners within 4 half-mile of the
preliminary routes, and to active participants in the Project

¢ Second attempt of certified landowner notification letters for returned letters

¢ South Dakota Public Utilities Commission public hearings (Milbank and
Aberdeen)

¢  Project presentation to the Aberdeen Rotary Club
Continue contacting landowners for easement options

November *  Coordination with USFWS regarding potential route shifts
*  Continue contacting landowners for easement options

January ¢ Paper and electronic copies of the Foutth Issue of Power Delivered Project
Newsletter sent out to stakeholders and landowners within a half-mile of the
preliminary routes, and to active patticipants in the Project

e United States Department of Defense response letter received on Siting
Clearinghouse cootdinated review of the preferred route. Review concluded
minimal impacts ate expected

®  BEmail received from the Federal Aviation Administration and a response
email provided by the Project team

2014 ' s Continue contacting landowners for easement options

February *  Conference call with NRCS SD office

Meeting with USFWS Wetland Management Districts (WMD) and Ecological
Services to discuss the Project and the Letter of Non-Objection process

e  Continue contacting landowners for easement options

Masch ®  Agency meeting with the United States Army Corps of Engineers (USACE)
to discuss water crossing options and the Section 10 and Section 404
permitting process
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